

Post-Project Review

Retrieval-Augmented Generation (RAG) Application

Melting Face
1920 McKinney Avenue
Dallas, TX 75201

Table of Contents

- 1. Project Summary
- 2. Project Team and Staffing
- 3. Project Deliverables (Planned vs. Actual)
- 4. Transition to Operations
- 5. Project Costs
- 6. Project Schedule
- 7. Recommendations

Project Summary

The Retrieval-Augmented Generation (RAG) Application project was designed to enhance AI-generated responses by incorporating external knowledge retrieval. The system successfully integrated multiple data sources to improve accuracy and relevance in AI responses. The project achieved its key objectives, including developing a scalable retrieval architecture, reducing hallucinated responses, and enhancing response time efficiency. Following a structured Agile development process, the project progressed through research, prototyping, testing, and deployment.

Project Team and Staffing

Name	Title	Project Role	Contact
Alex Smith	VP Technology	Project Sponsor	alex.smith@ai-solutions.com
Jordan White	Project Manager	Lead Project Execution	jordan.white@ai-solutions.com
Chris Black	AI Engineer	Model and Retrieval Development	chris.black@ai-solutions.com
Dana Green	Software Engineer	API Integration	dana.green@ai-solutions.com

Taylor Brown	QA Engineer	System Testing & Validation	taylor.brown@ai-solutions.com
Pat Grey	Security Lead	Data Security & Compliance	pat.grey@ai-solutions.com

Project Deliverables (Planned vs. Actual)

Planned Deliverable	Actual Deliverable	Summary
Develop core RAG model	Completed as planned	Implemented retrieval-enhanced response generation.
Integrate external knowledge sources	Completed with minor delays	API integration required additional authentication updates.
Optimize system for real-time responses	Partially completed	Latency improved, but further optimization needed.
Deploy beta system for testing	Completed on schedule	User feedback collected and incorporated.
Finalize security compliance measures	Completed	Passed all security audits and compliance reviews.

Transition to Operations

The transition of the RAG application to operations was successfully executed. Operations personnel were trained on system maintenance, retrieval integration monitoring, and troubleshooting. System documentation, API references, and security protocols were handed over to the support team. Future improvement areas include automating certain knowledge retrieval processes and improving model adaptability to evolving datasets.

Project Costs

Project Phase	Budgeted Cost	Actual Cost
Research & Planning	\$200,000	\$195,000
Development	\$600,000	\$625,000
Testing & QA	\$300,000	\$310,000
Infrastructure & Deployment	\$400,000	\$385,000

Security & Compliance	\$150,000	\$140,000
Total	\$1,650,000	\$1,655,000

Project Schedule

Project Phase	Planned Completion Date	Actual Completion Date
Project Initiation	01/01/xx	01/01/xx
System Design	02/15/xx	02/20/xx
Development Phase	06/30/xx	07/05/xx
Testing & Optimization	09/30/xx	10/07/xx
Deployment & Transition	12/15/xx	12/20/xx

Recommendations

- Improve API latency handling mechanisms to enhance real-time knowledge retrieval.
- Enhance security monitoring to proactively detect potential data retrieval failures.
- Develop more robust fallback mechanisms for knowledge base integration.
- Establish a standardized workflow for future AI-driven application deployments.
- Improve documentation processes to ensure seamless knowledge transfer in future transitions.

Sponsor Acceptance

Approved by the Project Sponsor:

Date: _____

Corbin Imgrund
Melting Face