

Project Management Plan

Retrieval Augmented Generation (RAG) Application

Melting Face
1920 McKinney Avenue
Dallas, TX 75201

Table of Contents

1. Introduction
2. Project Management Approach
3. Project Scope
4. Milestone List
5. Schedule Baseline and Work Breakdown Structure
6. Change Management Plan
7. Communications Management Plan
8. Cost Management Plan
9. Procurement Management Plan
10. Project Scope Management Plan
11. Schedule Management Plan
12. Quality Management Plan
13. Risk Management Plan
14. Risk Register
15. Staffing Management Plan
16. Resource Calendar
17. Cost Baseline
18. Quality Baseline
19. Sponsor Acceptance

Introduction

This document outlines the project management plan for the Retrieval-Augmented Generation (RAG) Application. The RAG system will enhance AI-generated responses by retrieving and incorporating relevant external information, ensuring higher accuracy and contextual relevance. The project aims to develop a scalable AI solution for various use cases, including research assistance, customer support automation, and knowledge-based systems.

Project Management Approach

The project will follow an Agile methodology with iterative development cycles. The team will include AI engineers, data scientists, software developers, and quality assurance professionals. The project manager, Alex Smith, is responsible for execution, while the

project sponsor, John Doe, oversees major decisions. Funding approval and resource allocation will be managed by the executive team.

Project Scope

The project includes the research, design, development, testing, and deployment of a RAG system capable of integrating external knowledge sources to enhance response quality. Deliverables include a functional API, a user-friendly interface, supporting documentation, and performance metrics. The system will support various retrieval mechanisms and NLP techniques for dynamic and context-aware content generation.

Milestone List

Milestone	Description	Date
Complete Requirements Gathering	All requirements for the RAG system must be determined	01/31/xx
Complete System Architecture Design	Define system components, data flows, and retrieval mechanisms	03/15/xx
Prototype Development	Implement initial model with retrieval and generation components	06/30/xx
System Testing and Debugging	Perform quality checks and iterative improvements	09/30/xx
Production Deployment	Deploy the final system for user testing and feedback	12/15/xx

Schedule Baseline and Work Breakdown Structure

The project schedule follows an Agile sprint-based timeline. The Work Breakdown Structure (WBS) is divided into phases: Research, Development, Testing, and Deployment. Each phase consists of work packages assigned to respective teams. A Gantt chart will be maintained to track progress and dependencies.

Change Management Plan

Change requests must be submitted to the Change Control Board (CCB) for review. Impact assessments on scope, timeline, and cost will be conducted. Approved changes will be integrated into the project plan with corresponding updates to documentation and communication with stakeholders.

Communications Management Plan

Regular updates will be provided through weekly status reports, bi-weekly team meetings, and monthly executive reviews. The project team will use Slack for real-time communication and Jira for task tracking. Key stakeholders will receive progress reports via email and dashboards.

Cost Management Plan

The project budget is allocated across personnel, infrastructure, and development tools. Cost tracking will follow earned value management principles, with variance thresholds of 10% for budget deviations requiring escalation. Quarterly financial reviews will ensure alignment with planned expenditures.

Procurement Management Plan

Procurement will focus on cloud infrastructure, AI models, and external APIs. Vendor selection will follow competitive bidding processes. The project manager will coordinate with procurement teams to ensure timely delivery of necessary resources.

Project Scope Management Plan

Scope verification will be conducted at each project phase, ensuring deliverables align with business objectives. Scope changes will be controlled through the Change Management Plan. The final project acceptance will be based on functional and performance validation.

Schedule Management Plan

The project schedule will be managed using Jira and MS Project. Task dependencies, critical paths, and sprint backlogs will be continuously monitored. Any schedule deviations beyond 10% will trigger corrective action.

Quality Management Plan

Quality assurance will follow industry standards, including automated testing, manual code reviews, and performance benchmarking. QA specialists will validate output accuracy, ensuring the RAG system meets expected precision levels.

Risk Management Plan

Risks will be categorized into technical, financial, and operational risks. A risk register will be maintained, identifying mitigation strategies for high-priority risks. Weekly risk reviews will assess new threats and implement proactive solutions.

Risk Register

Risk	Mitigation Plan	Status
Data Inaccuracy	Implement data validation and feedback loops	Ongoing

High Latency	Optimize retrieval and caching mechanisms	In Progress
Budget Overrun	Monthly financial tracking and contingency funds	Under Control

Staffing Management Plan

The project team includes AI researchers, software engineers, product managers, and QA specialists. External consultants will be engaged for specialized NLP tasks. Performance reviews and resource allocation will be managed by the project manager.

Resource Calendar

Key personnel will follow a hybrid work schedule. Critical resources will be allocated during peak development and testing phases. Adjustments will be made based on project needs.

Cost Baseline

The estimated total budget is \$1.5M, distributed as follows:

- Personnel: \$800,000
- Infrastructure: \$400,000
- Research & Development: \$200,000
- Contingency: \$100,000

Quality Baseline

Key quality metrics include:

- System Accuracy: >95%
- Response Time: <2 seconds
- Data Integrity: >99%

Sponsor Acceptance

Approved by the Project Sponsor:

Date: _____

Corbin Imgrund
Melting Face